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DRAFT

NAVAL STATION TREASURE ISLAND

REMEDIAL PROJECT MANAGER AND
BASE REALIGNMENT AND CLOSURE CLEANUP TEAM

MEETING MINUTES

February 13, 2001

These minutes summarize discussions held at a meeting of remedial project managers (RPM) and the
Base Realignment and Closure (BRAC) Cleanup Team (BCT) on issues relating to the former Naval
Station Treasure Island (TT). The meeting was held at the Yerba Buena Center, at 130 Third Street,
San Francisco, California and began at approximately 9:45 a.m. on February 13, 2001. The agenda
and sign-in sheet is included as Attachment 1. The following people attended the meeting:

John Baur
Tracy Craig
Victor Early

Gary Foote

Marie Rainwater
Sarah Raker

David Rist

Paul Rosenfeld

Riz Sarmiento

James Sullivan

International Technologies Corporation (IT)
Tetra Tech EM Inc. (TtEMI)
TtEMI

Geomatrix Consultants (Geomatrix) (consultant to the City of
San Francisco) '

TtEMI
California Regional Water Quality Control Board (RWQCB)

California Environmental Protection Agency, Department of
Toxic Substances Control (DTSC)

Naval Facilities Engineering Command, Southwest Division
(SWDIV)

TtEMI

SWDIV

Martha Walters San Francisco Redevelopment Agency (SFRA)
Marcy Yeshnowski TtEMI
I. Introductions and Meeting Guidelines

Ms. Riz Sarmiento (TtEMI) was introduced to the group as a new human health risk assessor for TI.
Following introductions, Ms. Rainwater distributed and reviewed the meeting guidelines.
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II. Update on Site 12 and Former Storage Yard

O Engineering Evaluation and Cost Assessment (EE/CA)

The Navy will be reviewing the draft EE/CA through the end of next week, and the document is
scheduled to be issued to the agencies for review the first week in March. The Navy plans to share the
EE/CA with the Restoration Advisory Board during agency review, before the standard 30-day public
review period. Mr. John Baur (IT) noted that an internal draft of the remedial action work plan (RAW)
should be started soon so the field work could start as scheduled in June 2001. The BCT also discussed
the formal review and decision-making process for the EE/CA and requested that the Navy further
research this issue. Additionally, the BCT stressed the need to develop a schedule to finalize the EE/CA,
noting the desire to implement remediation in June 2001. Mr. David Rist (DTSC) also suggested that the
BCT come to a consensus on what the Navy would indicate as their preferred remediation alternative. To
accomplish this, the BCT scheduled an early review meeting on Friday, March 9, 2001.

a Soil Gas Issues

It has been determined that a natural gas line is leaking and is suspected to be the cause of the high
methane concentrations at Installation Restoration (IR) Site 12 (Site 12). IT will repair the line during
their field trenching efforts, and TtEMI will resample the area.

Q Interim Measures

IT is near completion of the draft final work plan for the interim measures and anticipates submitting it to
the agencies for review before the end of February. The BCT noted that an expedited agency review
period would be necessary to finalize the document in time to be in the field as scheduled on March 5,
2001.

a  Community Relations

The Navy noted that a more thorough update would be provided later in the meeting. Tenant meetings
are scheduled for February 22, 2001, and February 27, 2001. During these meetings, the Navy will
provide a presentation on the upcoming Navy field efforts and discuss any concerns regarding work
around the occupied Buildings 1213, 1235, and 237. The BCT agreed to schedule a meeting before the
tenant meetings to discuss the presentations in greater detail.

Q Former Storage Yard (FSY)

The Navy provided a brief summary regarding polynuclear aromatic hydrocarbons (PAH) at Building
1100 in the Former Storage Yard at Site 12. Geomatrix (on behalf of the City of San Francisco) sampled
the front yard of unit 1101 H; PAH was detected in one sample. The Navy resampled this point and also
conducted step-out samples around the original location. All of the Navy’s step-out points fell below the
screening criteria for PAH (620 parts per billion benzo-a pyrene equivalents), and the original location
was detected at the upper-end of the screening criteria.

The Navy feels that this is an anomalous detection and should not require additional action. DTSC
disagrees with the Navy’s conclusion and has advised the Navy to collect two more samples at the same
location at different depths. If PAH concentrations exceed the screening level, a removal action would be
necessary. The Navy stated that they would write a formal letter to DTSC documenting their position.
The BCT agreed to meet after the California Transit Authority (Cal Trans) meeting on February 21, 2001,
to seek resolution on this issue.
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a Polychlorina?ed Biphenyls (PCB)

The Navy has agreed to resample Bigelow and Halyburton courts on a room-per-room basis, using 10 as
the screening criteria. The Navy would like a formal agreement from DTSC, stating that data derived
from this sampling event will provide the basis for making a final decision. Mr. Rist requested that the
Navy provide DTSC with a brief proposal outline and schedule for this event. Ms. Martha Walters
(SFRA) suggested that the group refer this issue to PCB/air toxicologist experts for further review before
action is taken. The BCT agreed to schedule a separate meeting to discuss these issues further.

Q Miscellaneous
The BCT requested an updated version of the Site 12 data gaps table. The Navy agreed to distribute it via

e-mail later in the week.
II1. Review Action Item List

The BCT reviewed the action item table, providing a brief update for each item. A revised version of this
table is included as Attachment 2, which reflects both the revisions made during this discussion as well as
any additional action items that emerged throughout the rest of the meeting. The BCT advised adding the
following action items:

Invite the California Department of Fish and Game (CDFG) to the upcoming Cal Trans meeting
Assure that the U.S. Coast Guard is invited to the upcoming meeting with Cal Trans

Add offshore action items to table

Incorporate other meeting action items into master action item list

AR YRR

IV. Onshore Installation Restoration Site Update

The Navy provided a brief update on the status of each of the onshore Comprehensive Environmental
Response, Compensation, and Liability Act (CERCLA) IR sites, which are summarized in the following
table:

IR Site Status and Description

Site 1 Navy is internally evaluating how to proceed with these
Site3 sites.

Site 5 Combined into Site 24

Site 7 Navy is evaluating SFRA’s comments

Site 8 Included in Cal Trans transfer agreement

Site 9 Potential interim removal action, contract awarded to IT
Site 10 Potential interim removal action

Site 11 Included in Cal Trans transfer agreement

Site 12 Upcoming interim measures, draft EE/CA

Site 13 Offshore; upcoming draft final work plan

Site 17 Absorbed into Site 24

. Draft field sampling plan (FSP) upcoming, results of
Site 21 . .
tidal study pending

TC.0308.10969
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IR SITE STATUS / DESCRIPTION ‘
Site 24 FSP upcoming
Site 27 Offshore; upcoming draft final work plan
Site 28 .
Site 29 Included in Cal Trans transfer agreement

The Navy suggested that the BCT schedule a planning meeting to specifically discuss the onshore
CERCLA sites in the next few months.

V. Base Transfer Update

The BCT has scheduled a meeting with Cal Trans in the coming week to discuss plans for bay bridge
retrofit related to YBI. The Navy and SFRA are working together, establishing preliminary plans for the
supplemental environmental baseline survey (SEBS) and finding of suitability to transfer (FOST)
documentation. The Navy anticipates that an environmental impact report (EIR) scoping meeting could
be scheduled by the end of the calendar year.

VI. Community Relations Update

The Navy is preparing an update for Building 1211 residents and has decided that the lawn maintenance
update will also be included on the flyer, rather than being provided as a separate mailing. The Navy is
also developing a Site 12 fact sheet. The BCT agreed that the EE/CA information may be incorporated
into the same fact sheet. The fact sheet will be released in mid-March. The quarterly newsletter is also
being developed and will be issued near the end of March. The resident mailing list is also being updated.

The Navy will also be hosting resident meetings on February 22, 2001, and February 27, 2001, to discuss
the upcoming interim measures. The purpose of these meetings will be to present the upcoming Navy
field effort and address concerns regarding work around occupied units 1213, 1235, 1237.

There has been positive response for the RAB membership application. To date, 10 applications have
been received, and the Navy expects more interested candidates at the open house that will be held before
the monthly RAB meeting on Tuesday, February 20, 2001. Lastly, the BCT requested that community
relation action items be added to the master action item table.

VII.  Restoration Advisory Board Open House and Meeting Agenda

The BCT acknowledged that Patricia Ryan (DTSC, not present) suggested forming a TI community
action group. The group would meet prior tobefore the RAB meetings to discuss current issues in greater
detail.

The RAB open house is scheduled for Tuesday, February 20, 2001, from 5:00 p.m. to 7:00 p.m., just
before the monthly RAB meeting. The BCT agreed that an informal briefing should inform attendees
about the purpose of the RAB and that background on the CERLA process should be provided. The BCT
also encouraged the Navy to be prepared to answer resident questions regarding the recent interim
measure field activities. The focus of the open house is outlined as follows:

TC.0308.10969
Date Draft: May 1, 2001
Date Final:



BCT Meeting DRAFT
February 13, 2001
Page 5 of 7

4
> RAB and CERCLA overview
v Provide overview and history handout '
» Question and Answer session
v Direct questions to Jim Sullivan; if questions are abundant, provide minipresentation
v Provide handout? (tentative)

The monthly RAB meeting will directly follow the open house from 7:00 p.m. to 9:00 p.m. The
following agenda items were suggested by the RAB members during a conference call with Jim Sullivan
earlier in the week and agreed upon by the BCT:

> Site 12 Update

v Overview (in case several new people attend)

v Fencing

v EE/CA

v Upcoming additional investigation (trenching, soil gas, monitoring wells)
> Update on Community Relations Plan

v Address questions

v Discuss potential interviewees
» RAB Solicitation

v Discuss screening criteria

If time permits, the following items will also be discussed:

» Yerba Buena Island (YBI) lead-based paint
» Onshore CERCLA site updates

VIII. Yerba Buena Island Lead in Soil Sampling/Abatement

The YBI lead in soil draft FSP has been received by the agencies. The purpose of this agenda item was to
provide a brief overview of the FSP and address agency comments on the document. The BCT agreed
that editorial comments would be submitted via fax; other BCT questions and comments are summarized
as follows:

Agency: DTSC, David Rist
Geomatrix, Gary Foote

Question: How did the Navy determine the 1,000-part-per-million (ppm) lead action level?
The lead action level in the Site 12 debris areas is 400 ppm; why is this area
different?

Discussion: Mr. Rist advised changing the action level to the screening background level,

which could be determined from historic documentation. The Navy agreed to
research whether a background lead level has been established for YBI or TI.

Mr. Rist estimated the California Lead Spread screening level for this area to be a
cap of 400 ppm and an average of 280 ppm. Mr. Foote noted that in the case of
Building 111, sample analysis might pass the 280 ppm average, but fail the

400 ppm cap. The BCT discussed using smaller composite groups and whether it
would be advantageous for the Navy to analyze samples on an individual basis.
The BCT agreed that these issues would not be resolved today and encouraged
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‘ Mr. Rist to get clarification on the screening level criteria as soon as possible.
The Navy will also discuss these issues internally. |

Agency: Geomatrix, Gary Foote

Question: Explain the Navy’s rationale for why there are ten-point composites in some
areas and four-point composites in others.

Response: The Navy intends to focus the investigation on known areas of potential
contamination or “hot spots.” This strategy enables the Navy to minimize the
extent of removal actions. Mr. Foote suggested adding text in the FSP to further
explain this issue.

Agency: DTSC, David Rist

Question: Clarify the Navy’s rationale for the different sampling depths.

Response: Sampling at different depths would allow for more efficient removal actions. For
example, if there are subsurface concentrations but no concentrations at 1 foot
below ground surface (bgs), the removal would be limited to the top foot. If
concentrations were found at both depths, however, the removal would occur to 2
feet bgs.

Agency: Geomatrix, Gary Foote

Question: Why are no samples being taken around Building 1117

Response: Previous data do not indicate that additional sampling is necessary.

Agency: RWQCB, Sarah Raker

Question: Is it efficient to conduct sampling without having established an agreed-upon
decision criteria?

Response: The sampling plan is designed to determine removal actions on a site-specific

basis; however, gathering the data now would enable the Navy to make
preliminary plans.

IX. Other Items

The agencies requested the Navy to provide an update on the draft proposed federal facilities site
remediation agreement (FFSRA) schedule and overall site management plan. Mr. Sullivan stated that
Michael Bloom (SWDIV, not present) would not be able to attend March’s BCT meeting and suggested
that the RWQCB, DTSC, and the Navy discuss the status of this issue at a later time.

Mr. Rist (DTSC) requested that the BCT contact list be updated. Additionally, he informed the BCT that
the 2001 Lead Spread values have been issued and stated that the new lead screening value has been
lowered from the current value of 400 ppm to approximately between 140 and 230 ppm. The BCT
advised scheduling a meeting to get further clarification from DTSC and discuss this issue as soon as
possible.

X. Discuss Future Agenda Items

The BCT proposed that the following items be discussed at the next meeting, scheduled for March 13,
2001:
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> Site 12 Ui)date

EE/CA :
PCB FSY issues

Interim actions

Soil gas

Data gaps

Community Relations Update

FFSRA Schedule Update

Site 21 draft FSP presentation and discussion

Site 24 draft FSP presentation and discussion

Sites 11, 28, and 29 Eco-risk presentation and discussion

AN NN

VVVYY

Lastly, the summary of upcoming documents and Navy field schedule tables were distributed (see
Attachment 3).
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AGENDA
NAVAL STATION TREASURE ISLAND ‘
REMEDIAL PROJECT MANAGERS/BRAC CLEANUP TEAM MEETING

Date: Tuesday, February 13, 2001
Time: 9:30 a.m. to 2:00 p.m.
Place: Yerba Buena Center 130 Third St. conference room, San Francisco, California

(Please Note: We will not be able to enter the Yerba Buena Center Bldg. until after 9:00 am.)

9:30 —9:40 Item: I Introductions & Meeting Guidelines
Lead: Facilitator
9:40-10:00 Item: 1I. Review Action Items
Lead: Facilitator/Navy
Goal: Review the status of each action item
Process: Quick review focusing on the action item only
10:00 - 10:40 Ttem: I11. Update on Site 12 and Former Storage Yard
Opening: Navy
Goal: (1) Update BCT on activities since the last BCT meeting; (2) update on

what 1s planned for the next month; and (3) schedule meetings to resolve
outstanding issues.

Process: Presentation and discussion
10:40 - 11:00 Item: 1V. Onshore CERCLA IR Site Update
Opening: Navy
Goal: Update the BCT on current activities
Process: Present update and answer questions
11:00-11:15 Ttem: V. Base Transfer Update
Opening: Navy
Goal: Present update on property transfer including State acquiring land under
the Bay Bridge and plans for preparation of SSEBS/FOSTs during 2001
Process: Present update and answer questions
11:15-11:30 Item VI Community Relations Update
Opening: Navy
Goals: Update the BCT on current CR activities
Process: Present update and answer questions

11:30 — 12:30 LUNCH BREAK



12:30 - 1:00  Ifem:

Opening:

Goal:
Process:

1:00 -1:30 Item:

Opening:

Goal:
Process:

1:30-1:45 Item:

Opening:

Goal:
Process:

1:45—-2:00 Item:

Opening:

Goal:
Process:

VII. RAB Open House/Mecting Agenda
Facilitator/Navy

Agree on the RAB agenda and plans for the Open House

Discuss the items on the Feburary 20, 2001 RAB meeting agenda and
preparations for the Open House before the RAB Meeting

\

VIII. YBI Lead in Soil Sampling/Abatement

Facilitator/Navy
Receive comments on the Building 66/111 Draft Workplan
Discuss and collect written and meeting comments

IX. Other Items
Facilitator
To briefly identify and discuss any other items for the BCT

Discuss/identify items

X. Discuss Future Agenda Items

Facilitator

Agree on agenda items

Discuss/identify agenda items for next RPM/BCT meeting

Note: Action items will be reviewed after each agenda item.

Future RPM/BCT Meetings:

March 13, 2001, Tetra Tech EMI
April 10, 2001, Proposed Treasure Island
May 8, 2001, Tetra Tech EMI
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BCT ACTION ITEMS
WORKING DRAFT

Revised
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Item Action Item Lead Due Date Completed Comments
Due Date
ADMINISTRATIVE
. Navy/TtEM1
0 ln.corpomte agency comments on December BCT meeting Sim Sutlivan 0311301 03/23/01
minutes Marcy Yeshnowski
i ; Navy/TtEM1
5 :::1::;:: July, August, October, and November meeting Jim Sullivan 03/13/01 03123001
Marcy Yeshnowski
. on § ; Navy/TtEMI
3 :insc‘orporate other program meeting action items into master i Snilivan 03/13/01 8D
Marcy Yeshnowskt

ey
5 Determine potential data gaps beneath buildings and how to Navy 04124001 To be discussed in onshore CERCLA
resolve this issue. Jim Sullivan meeting on April 24, 2001. See item 4.
Navy/TtEMI
6 Distribute updated version of BCT contact list Jim Sullivan ASAP
’ Marcy Yeshnowski
Status report at each BCT meeting on the CAP, pipeline, Navy
7 UST, and groundwater program Ellen Casados TBD 04/10/01
- . . SFRA
|3 Distribute updated version of T1 leasing map Martha Walters 04/10/01
9 Resolve Navy review time/process for FSP/QAPP's Navy TBD Specifically 'F%"‘““S acquiring signature
. : pages for revisions
BASEWIDE
Navy/TtEMI . L
10 Schedule for update of EBS & historical schedule Jim Sullivan TBD 03/31/01 Delayed due to funding. Funding in
process.
Jordie Bornsiein
" Provide schedule for lead-based paint abatement work and Navy 03/13/01 03119701 The proposed date for the work to be
FOSL {or YBI Jim Sullivan completed is September 4, 2001,
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BCT ACTION ITEMS

WORKING DRAFT
Item Action Item Lead Due Date Revised Completed Comments
Due Date
BASEWIDE (Continued)
Completion of lead abatement work at Buildings 66 and 111 Nawy/T Date to be determined after completion of
12 Jim Sultivan 02/28/01 ; P
on YBI item 9.
Pete Bunrgeors
1 Prepare FOSL for lead-based paint at YBI _ Navy TBD Date to be determined after completion of
Jim Sullivan item 9.
Navy/TtEM!
14 Distribute revised document production and review periods Michael Bloom 02/13/01 03/19/01 Submit via electronic mail.
Marcie Rash
. : Navy Submit via electronic mail (Microsoft Excel
d 4
15 Distribute Repository Index 1o BCT Michael Bloom 01/23/01 03/19/01 file).
16 Provide update on FFSRA schedule Navy TBD 05/08/01
Michael Bloom
Navy/DTSC
17 Resolve fead in soil action levels James Sullivan 78D
David Rist
Distribute DTSC comments regarding PAH's at Building Navy . .
18 1101 1o BCT Jim Sullivan T8D Following reciept of comments
COMMUNITY RELATIONS
19 Prepare Building 1211 Monthly Update Navy 03/19/01 03/31/01
p 2 yUp Jim Sullivan
Navy/TtEM1
20 Draft Site 12 and EE/CA Fact Sheet Jim Sullivan 03/20/01 04/05/01 Dependant on schedule of draft EE/CA,
Tracy Cralg
Navy/TIEMI
21 CRP Update Jim Sullivan 07/01/01
Tracy Cralg
Navy/TtEMI
22 Develop Draft Quarterly Newsletter Jim Sullivan 03/26/01
Tracy Craig




BCT ACTION ITEMS

WORKING DRAFT
Revised
Item Action Item Lead Due Date Completed Comments
Due Date
COMMUNITY RELATIONS (Continued)
- . . . ; . , Navy/TtEMI
2 Distribute list of RAB interviewees and interview questions Jim Sulltvan ASAP Prior 10 3/20/01 RAB meeting.
to BCT . .
Tracy Craig
Navy/TtEMI
24 Contact Nathan Brennan regarding RAB membership process|  Jim Sullivan ASAP Prior to 3/20/01 RAB meeting.
Tracy Craig
GROUNDWATER PROGRAM
NavyMEMI Previous letter dated 10/13/99 was
Send RWQCSB response letter to Navy regarding water submitted to the Navy by TtEMI. The
25 L . Jim Sullivan 04/10/01
quality issues at Site 12. Jerry Wickham second letter dated 03/10/00 addressed to
4 DTSC needs to be responded to.
2% Research institutional controls for groundwater in regards to ;lllalvy/?‘WQfB 8D Future m,‘:“"g between Navy/RWQCB
clean parcels adjacent to contaminated parcels llen Casados }wll provide further clarification on this
Sarah Raker item, B
OFFSHORE IR PROGRAM
- None -
ONSHORE IR PROGRAM
Navy/RWQCB The current plan is to schedule a meeting in
27 Schedule a meeting to address TPH for the onshore sites. FEllen Casados TBD April to include results of the Tidal Mixing
Sarah Raker Zone Study.
SITE 12
Meeting date dependant on when Navy
, . Navy submits the Draft work plan to regulatory
R Schedule a meeting for next PCB sampling event Punl Rosenfeld TBD agencies; currently scheduled for early next
week.
Letter documenting Navy's pasition on PAH's at Building Navy -
2 1101H Jim Sulltvan 8D 03/23/01
i . \ Navy Will be completed before draft EE/CA is
30 Research formal decision making process for EE/CA Jim Sulivan TBD 03/30/01 distributed.
i"‘*x : uﬁu i
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BCT ACTION ITEMS
WORKING DRAFT

. Revi
Item Action Item Lead Due Date evised Completed Comments
Due Date
SITE 12 - continued
Call Site 12 residents at least 48 hours prior to interim ) Nnvy Dependant on interim measures field work
32 field work Jim Sullivan TBD schedule
measures field wor Pend Rosenfeld
. Lo BCT To be discussed during a conference call
33 Discuss wel locations in FSY il 04/08/01 schedule for April 5, 2001 at 10:00 a.m.
. R BCT
34 Provide comments on Site 12 data gaps table al 03/27/01

Notes:
AOC
BCT

BLTL
CAP
CDFG
DTSC
ECP
FFSRA
FOSL
FSP
FSY
GW

Gray shading indicates items that are complete and will not be shown on the following action fist.

Area of concern IR
Base Reslignment and Closure Cleanup Team 1T
Business Line Team Leader Navy
Corrective action plan QAPP
California Department of Fish and Game Rt
California Environmental Protection Agency, Department of Toxic Substances Control RWQCB
Environmental condition of property SFRA
Federal facilities site remediation agreement TBD
Finding of suitability to lease TI
Field sampling plan TPH
Former storage yard TtEMI
Groundwater usT

YB1

Installation restoration

International Technology Corporation
U.S. Department of the Navy

Quality assurance project plan
Remedial investigation

California Regional Water Quality Control
San Francisco Redevelopment Agency
To be determined

Naval Station Treasure Island

Total petroleum hydrocarbons

Tetra Tech EM Inc.

Underground storage tank

Yerba Buena Island
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Naval Statlon Treasure Istand
Environmental Cleanup Program
» Summary of Upcoming Documents

February 2001 - August 2001

INTERNAL DRAFT DRAFT FINAL FINAL
N Agency Comments N §
avy avy .
E Document Tile & Information g '"":";:: Due Comments D':":;:'a.l:" = o 'M"::ln"d Comments Anz‘;lc’;:' g Comments
= 4 Due o Date Due 8 g NISEE v Due 9 I3
HREEERE S
-
o tedra Tech EMmE. RS
Tidal Study FSP/QAPP 3
| [RPM: Ellen Casodos 71 9/25/00 || 10/11/00 jv | 10/13/00 [v]| 11/30/00 | » |~ v 12/6/00 | »] 12711700 { v 1/30/01 | v ]~ |Final to Agencies sent 1/9/01
PM;_Grola Freeman / Jemy Wickham 0
CAP Sites FSP/QAPP Addenda 2
2 [Remk: Eilan Cosados s| 1072000 |v| 10112000 [« 11716000 || 1211800 | || | 11251010 | «1 125000 v} s o]
PM; _Neill Morgan-Butcher 7
Ofshore Add. Invest, WP/QAPP/FSP 2
3 [rRPM: Michaet Pound/MIichael Bloom 3] 10/6/00 || 10720700 (v 11/8/00 |v]| 12/8/00 |v|v|~]|~ v 2/§é0| 2_/5&%0‘ S%Ol Pleass note revised dales
PM;_Cindi Rose 2 i
Soll Gas Investigation Results/Step Out |3
4 {RPM: Poul Rosenleld &| 10/22/00 || 10/20/00 |»} 10/31/00 {v] 11/30/00 v v 223001 3/02/01 4/09/01 Please note revised dotes
- HIH0 H3I6404 342/0%
PM;_Kevin Hoch s
- WP/QAPP fot Site 24 Add Invest, 2
30V 3/02/0 4/01/01 5/09/0 5/16/01 5/23/01
5 [RPM: Elen Casados 8| 12715000 |1 4512000 111572001 21142001 372472004 21312001 877200 Pleasa note revised dotes
PM: Jery Wickhom 4
Navy Letterfor Sltes 5 & 17 2
8 [RPM: Ellen Casodos 4 - - 110/01 |v - - - 2/9/01
PM: Douq Reaber 1
FSP/QAPP for Site 21 Add Invest, 2
7 [RPM: Poul Rosenfeld 0] 13101 fv] 32/00 3/2/01 41701 5/09/01 5/16/0% s/23/01
PMm;_Dave Donohue 0
3 "
8 iiﬁfﬁxnrﬂi’::n::a 2| 2rem 2/2/01 312/01 312/01 . ~ 5/14/01 Public Nofice Period 3/24/01
PM; Victor Eorty 3] #ow 24084209 2H3/2004 22342004 44242004 - 4/25/01
Valldation Study for Sites 11, 28 & 29 |
L 2/18/01 I16/08 3Nz AN 4,
¢ [RPM: Paul Rosenfeld 8 180 180 /uéo /méo 5/;?‘ 5/%0! 6%01 Please nole revised dotes
PM;, Jjoonna Gonepg 3
CAP Sites UST FSP/QAPP Addenda 2
10[RPM: Ellen Casados 5| 2rz2/0 22/ /01 4/23/0 5/30/01 817/01 4114/01
PM:_Neill Morgan-8utcher 7
1" ill"fr:r gl:nsg::ogc: z 3 334“[7:&“ 34(/, ;I 6’2%,0'1 A7/ s/16/01 4/23/01 4/30/01 7/07/01 Please note revised dates
PM: Doug Reaber | 32004 AL251200+ 6042001 S0 82222001
P for Site 1 3
12 ::AA{:RPAcﬁ/Rioexeldor > 12 2 4/04/01 411/01 4/18/01 4/28/01 . _ 6/18/01 Public Notice Period from
PAk Vicior Fary 3| 3R6R00H | 13008 | | 34004 | 32412004 514/2004 4/28/01 - 5/28/01
FSP/QAPP for Sttes 8, 9,10, 11,28 & 29 a
Add Invest, 0 Work on hold until further
13 RPM: Poul Rosenteld 2 80 80 180 180 180 80 0 notice. Project planning in
PM: Dave Donohue progress.

Date Last Revised: 2/12/01
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Naval Station Treasure Island
Environmental Cleanup Program
Summary of Upcoming Documents

February 2001 - August 2001

v
N Agency Comments N b4
£ ol intemnal bue avy Dratt Final Yo Internal Final | .= ovY Finolte | &
$ Document Title & Information G| 1o Navy Corgz\:nh Agencies 9 g oxls “l lo Navy Corro\mtnh Agencles % Commenty
Date Due |2 o z ve <
Bl2|5(6|3]E S
3
O O rorasc0 | | 12n1si0 || v || o2rcermn || ]|, a0 | | oo | | asroeron Please nofe revised
PM: John Baur / Doug Nelson 2 0 dales
1sfine 14/22 pllol WP ol s [N vz [, ] 2801 || 3080 sww || s | i Ploase nole tevised
PM: John Bour / Douq Nelson 2 ! 2 dales
Site 12 Trenching FSP 0 . . .
161 RPM: Poul Rosenfeld 31 21600 32/0 3/9/01 3/16/01 IB/0) 3/30/01 4/3/0N N’:‘:épclmnq expediled
PM: John Baur b4 < ule
(el plel WE o 2nsion | | 3nssen | | woan | | sioen s || sion | | esoeon Ploase noe revised
PM: John Bgur / Doug Nelson 2 ! 2 4 42804 SIHG 5 dates
oot Suard Areq Pliof O wozmr | | ansor | | siorion | | eiorson srsor | | aoeron || 7nzvon Please nole revised
P John Bour / Doug Nelson 2 S 3B 4HA 5030 SR 6/62/0% 6RR0Y dotes
Site 12 Remedlal Actlon WP 1 Pi to stort i
19[RPMT Paul Rosenfeld 8| D 180 180 180 180 180 180 °"‘:"°‘"’"’° ostortin
PM: John Boaur / Doug Nelson [*] Mare
Note: These dates are reflective of expedited schedules, execution Abbreviotions: AM = Action Memo

oward, and actual progress, and therefore may differ from the

draft FFSRA proposed schedule.

The "Comments* column will indicale revised dates ond conlain
other pertinent information for planning.

Oacte Last Revised: 2/12/01

CAP = Comective Action Plan

COWP = Consiruction oversight work plan
OVE » Duei Vacuum Extraction

EE/CA = Engineering evoluolion/Cost anglysis
FQSL = Finding of sultability 1o leqse

FOST = Finding of svitability to transfer

£$ = Feasibility study

F3P 3 Field Sampling Plan

£SY = Formes Slorage Yord

NFA 8 No Further Action

PP » Proposed pian

QAPP = Qualily giswonce project plan
RAW v Removal action work pian

RD » Remeaicl Design

Rl s Remedial lnvestigation

Sl = Site Inspeclion

T80 = To be determined

WP = Woik plon




A

Naval Station Treasure Island

Date Last Revised: 2/07/01

Navy Fleld Schedule
February 2001 - March 2001
5 Activity & Investigation Area D;R Field Dates Navy RPM 8 PM ol v
Tndol Mnxmg Zone Study Doc | Start: 12/ 12/00 Ellen Cosodos o Crclg Freemon Craig Freeman
! Sites 12 & 21 1 |Finish:  3/19/01 95200 |1 TGN a1
CAP Site Investigation Doc | Stark:  2/20/01 Ellen Casados < | Neill Morgan-Butcher | John Fortuna (R&M)
2 All CAP Sites 2 {Finish:  2/28/01 (619) 532-0948 & -
3 PAH Step-Out Soil Sampling Dec | Start: L9/01 Paul Rosenfeld * Kevin Hoch Doug Sterling ,
Site 12 - Former Storage Yard n/a | Finish: (619) 532-0938 ® __ -
s Pipeline Investigation Doc | Start: 3/1/01 Ellen Casados N Neill Morgan-Butcher | Lamry Lapuyade (LFR)
Basewide n/a | Finish: ~ 3/31/01 (619) 532-0968 N1 I R
Site 12 Offshore Investigation Doc | Start:  3/26/01 Michael Pound ~l. Cindi Rose Richard Verniman
° Site 12 o e smyon | w9y sazesee | S| TG S

-



Naval Station Treasure Island

Navy Fleld Schedule
. February 2001 - March 2001
ﬂE_) , Activity & Investigation Area D;R Field Dates Navy RPM 8 PM v
: o 3 v%&" G WP s «:/'W‘ }g{igcﬁf 21&""’
e %%@%ﬁmﬁ@& % : At ; Gy frpitase; % THEh s &~¢};*X§& t?fé “%
] - Site 12 Interim Measures Doc | Start: 2/ I/OI Pcul Rosenfeld o John Baur Pete Bourgeois
Site 12 n/a | Finish:  3/31/01 w19y ss2o03s |71 NG I
2 3rd & 5th Street Pilot Doc| Start:  1/15/01 Ellen Casados ~ John Baur Doug Nelson
Site 25 14 |Finish:  3/1/01 w9 ss2o96s |~ | NN T
4 LBP Characterization and Removal Doc | Start: ' 2/19/01 James Sullivan 3 Pete Bourgeois Peie Bourgeois
YBI Buildings 66 & 111 n/a | Finish: ~ 3/31/01 (619) 532-0966 - I | e

v denotes that an activity is complete

CT10O - Contract Task Order

DIR denotes document tracking reference, The number listed cooresponds to the
associated documentation listed on the Summary of Upcoming Documents table.
est - estimated dates

FIL - Field Team Leader

PM - project manager

RPM - remedial project manager

Doie Last Revised 2/07/01
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#} TETRA TECH EM INC.

TRANSMITTAL/DELIVERABLE RECEIPT

Contract No. N62474-94-D-7609 Document Control No. TC. 0308 . 10969
TO: Mr. Richard Selby, Code 02R1 DATE: 04/30/01
Contracting Officer CTO: 308
Naval Facilities Engineering Command LOCATION:
Southwest Division NAVSTA Treasure Island, San Francisco

1230 Columbia Street, Suite 1100
San Diego, CA 92101-8517

FROM: (‘)a—a/w, < N
& Daniel Chow, Program Manager

DOCUMENT TITLE AND DATE:
Draft Remedial Project Manager, Base Realignment and Closure Cleanup Team Meeting Minutes,
February 13,2001

TYPE: ] Contractual ] Technical X Other
Deliverable Deliverable
VERSION:  Draft ' _ REVISION #: NA
(e.g., Draft, Draft Final, Final) ’
ADMIN RECORD: Yes [ ] No & CATEGORY: Confidential ]
SCHEDULED DELIVERY DATE: NA ACTUAL DELIVERY DATE: 05/02/01

O = original transmittal form

NUMBER OF COPIES SUBMITTED TO NAVY: O/5C/6E C = copy of transmittal form

E = enclosure

COPIES TO: (Include Name, Navy Mail Code, and Number of Copies)

NAVY: ' TtEMI: OTHER:

James Sullivan (06CA.JS) File/Doc Control David Rist (DTSC)

O/1E 1C/1E (w/QC) 1E

Basic Contract File (02R1) Victor Early Sarah Raker (RWQCB)
1C/1E 1C 1E

Michael Bloom (06CT) Macy Yeshnowski

1C/1E 1C Date/Time Received
Diane Silva* (05G.DS) A

3C/3E

*Admin Record Recipient Rev 03/07/01




| ¥G| TETRA TECH EM INC.

TRANSMITTAL/DELIVERABLE RECEIPT (continued)

COPIES TO (continued): (Include Name, Navy Mail Code, and Number of Copies)

Navy (continued): TtEMI (continued): OTHER (continued):
Melissa Gunter (IWMB)

1E

Phillip Ramsey (USEPA)

1E

Martha Walters (SFRA)

1E

Gary Foote (Geomatrix)

1E

John Baur (1IT)

1E

Rev. 07/18/00






